
PROGRESS REPORT
Transit Development Plan  

Lincoln, Nebraska

Start Date:  Kick-off Meeting April 5, 2006
Current Date: September 21, 2006
Duration to Date: 5 1/2 months
Scheduled Duration to These Milestones: Approximately 5 ½ months for Tasks 1 – 5. Task 6
regarding organizational and funding options was shifted back from its original schedule and
will begin in September. This was done to use the data gathered for the COA more effectively in
directing the work. The project is on schedule.  

Phase 1 Project Initiation: Completed April, 2006

Phase 2 Public Outreach and Meetings: On-going, Phase I completed June 2006 and
contained in TM # 4.

2.A Conduct Advisory Committee Meetings – The September meeting is the 3 of ard 

planned 6 meetings with the Advisory Committee. 
2.B Conduct Stakeholder Interviews – Completed 
2.C Hold Public Meetings – Completed
2.D Conduct Drop-In Sessions – Completed
2.E Bi-Weekly Project Meetings – On-going 
2.F Provide Materials for Website – All reports are being provided in PDF format for
inclusion on the City website. 
2.G Driver Meetings – Completed
2.H Formal Presentations and Briefings – On-going
2.I Person Trips – The consulting team has been on site four times to this point.

Phase 3 Comprehensive Operations Analysis

3.A Data Collection and Construction of Data Bases – The comprehensive data base
prior to this update included the work in TM # 1 and TM #2 documenting Service Area
Characteristics and the Transit Service Review; and the Peer and Trend Report (TM #3).
All other required data are contained in TM # 6, being reported upon today, which
includes analyses of the APC data and construction of the on/off counts, ridership by time
of day, etc.  Other items identified in the contract work plan and in TM #6 include
analyses of the data against performance measures and identification of strengths and
weaknesses in the system and on a route basis. 
3.A Additional Work --  Working in concert with local staff, the team has developed an
additional TM #5, which is a summary of a passenger survey developed by the consultant
and administered by the client. This memo is being released this week and adds to the
team’s understanding of the customers and their issues. 
3.B Draft Technical Memorandum – The initial reports, TM#1 and TM#2 were



submitted in June 2006. TM #5 and TM #6 are being submitted in September and with
TM #6 the subject of these meetings. 
3.C Person Trips – The consulting team has been in Lincoln twice for these efforts,
including today, visits which were combined with the outreach visits. 

Phase 4   Develop Service Standards and Policies

4.A Define Set of Performance Indicators and Service Standards – A preliminary set of
indicators and standards is being submitted in TM # 6 for review and comment. They
were also applied for the performance evaluation which is the major portion of the report. 
Products – The preliminary set of standards and indicators is incorporated in TM # 6 and
will be adjusted as required based upon comments received. Any changes resulting in the
analyses will be similarly adjusted. 

Phase 5 Develop Transit Service Alternatives 

5.A  Congruency Analysis and Service Adequacy – These analyses are completed and
are incorporated in TM #6
Products – TM # 6 is the product of this task.
5.B Needs and Opportunities Analysis – This effort is on-going. To date, the consultant
has prepared detailed analyses of the system as a whole as well as individual route
profiles, and has developed initial findings of the needs and opportunities of the system.
The findings in TM #6 will be further refined and detailed in a subsequent memo, and
will serve as the basis for the development of alternatives.
Product – TM #6 contains the initial findings of the needs and opportunities analysis and
will be supplemented with an additional memo with more specific details concerning
these issues. These two memos will serve as the basis for the development of alternatives.
5.C Define Operations and Service Alternatives – To be undertaken
5.D Analysis of Alternatives – To be undertaken
5.E. Person Trips – To be undertaken 

Task 6 Develop StarTran Organizational and Funding Options 

This task will begin at the end of September. 

Task 7 Draft and Final Report 

All memoranda are being developed to be chapters in the Draft and Final Report. 
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